

Exhibit H

Critical Dates Associated with Liquidated Damages

City of New Haven's Critical Dates

- 1) No later than November 11, 2022: Complete the raising and reconstruction of South Frontage Road into its final condition as per the Downtown Crossing, Phase 3, Base Bid as described in the Base Technical Concept documents herein under Exhibit F
- 2) No later than November 11, 2022: Complete construction of a new Temple Street & MLK Blvd intersection as per the Downtown Crossing, Phase 3 Base Bid as described in the Base Technical Concept documents herein under Exhibit F
- 3) No later than November 11, 2022: Complete installation of signalization, pedestrian controls & structures to accommodate pedestrian crossing at the new Temple/MLK Blvd. intersection