
Gate A 

Gate B 

Gate D 

Gate E

Gate C 

FDC

FDC

FDC

Crane Pad (TYP)

Proposed Project 
Site Limits

Flow of Work

Flow of Work

Public Vehicle 
Traffic (Typ.)

ED-1

Construction 
Traffic (Typ.)

C
O

LL
EG

E 
ST

R
EE

T

FDC

Earth Support

Concrete Wall

No Tunnel 
Access/Egress 

During this Phase

101 College Street
Work Zone / Easements - Phase I

FDC

Gate F

Foundation Walls to be 
Designed as Retaining Walls

(Typ.)

Temple Street Contractor Work Zone
Complete Bridge Abutments and 
Access Roads By April 08, 2021

02/10/2020

Note:
All logistics are subject to change. Logistical strategy to 
be coordinated with the Owner and the City when more 

project information is available.  Surrounding road work 
to be coordinated with the City of New Haven.

Concrete Barrier 
w/ Fencing & 
Scrim (Typ.)

Pedestrian Route 
(Typ.)

Project Scope By 
Others

Easement (Typ.)

Access / Egress 
Easement (Typ.)

01/02/2021 04/08/2021

Easement 08/03/2020 04/08/2021



101 College St. 
Easement 04/09/2021 05/24/2021

Easement 04/09/2021 06/30/2021

Gate F

Gate A 

Gate D 

Gate E

C
O

LL
EG

E 
ST

R
EE

T

Earth Support

Concrete Wall

Crane Pad (TYP)

Proposed Project 
Site Limits

Proposed Temporary 
Office

Flow of 
Work

Construction Only 
Egress During this 

Phase

Concrete Barrier 
w/ Fencing & 
Scrim (Typ.)

Construction 
Traffic (Typ.)

ED-2

FDC

FDC

FDC

FDC

101 College Street
Work Zone / Easements - Phase IIA

Gate C 

FDC

Foundation Walls to be 
Designed as Retaining Walls

(Typ.)

Temple Street Contractor Work Zone 
Bridge Steel to be Erected at Night

02/10/2020

Note:
All logistics are subject to change. Logistical strategy to 
be coordinated with the Owner and the City when more 

project information is available.  Surrounding road work 
to be coordinated with the City of New Haven.

Pedestrian Route 
(Typ.)

Temple Street Contractor 
Backfill to Start June 2021

Public Vehicle 
Traffic (Typ.)

East Foundation Wall 
Install

Temple Street Contractor 
Work Zone 

March 2021 August 2021

Construction 
Vehicle Traffic 

(Typ.)

Temple Street 
Connector Work 

By Others

Easement (Typ.)

Easement (Typ.)

Access / Egress 
Easement (Typ.)



101 College St. 
Easement 04/20/2021 10/15/2021

Gate F

Gate A 

C
O

LL
EG

E 
ST

R
EE

T

Earth Support

Concrete Wall

Crane Pad (TYP)

Proposed Project 
Site Limits

Foundation Walls to be 
Designed as Retaining Walls

(Typ.) Proposed Temporary 
Office

Flow of 
Work

Concrete Barrier 
w/ Fencing & 
Scrim (Typ.)

Construction 
Vehicle Traffic 

(Typ.)

Construction 
Traffic (Typ.)

ED-3

FDC

FDC

FDC

FDC

101 College Street
Work Zone / Easements - Phase IIB, III & IVA

Gate C 

FDC
Temple Street 

Connector Work 
By Others

02/10/2020

Note:
All logistics are subject to change. Logistical strategy to 
be coordinated with the Owner and the City when more 

project information is available.  Surrounding road work 
to be coordinated with the City of New Haven.

Pedestrian Route 
(Typ.)

Construction Only 
Egress During this 

Phase

Public Vehicle 
Traffic

Temple Street Contractor Work Zone 
Bridge Steel to be Erected at Night

Temple Street Contractor 
Work Zone 

March 2021 August 2021

Gate D 

Gate E

Access / Egress 
Easement (Typ.)



101 College St. 
Easement 09/24/2021 07/26/2022

Gate F

Man / 
Material Hoist 

Trash 
Chute 

Delivery Truck 
(Typ.)

Pedestrian Route 
(Typ.)

ED-4

FDC

FDC

FDC

FDC

FDC

Gate A 

Construction 
Traffic (Typ.)

C
O

LL
EG

E 
ST

R
EE

T

Note:
All logistics are subject to change. Logistical strategy to 
be coordinated with the Owner and the City when more 

project information is available.  Surrounding road work 
to be coordinated with the City of New Haven.

Proposed Project 
Site Limits Proposed Temporary 

Office within Ground 
Floor

Gate B 

Gate D 

Gate E

101 College Street

Final Tunnel 
Routing (Typ.)

Façade 
Installation

Tower 
Crane

Work Zone / Easements - Phase IVB 02/10/2020

Concrete Barrier 
w/ Fencing & 
Scrim (Typ.)

Construction 
Access

Public Vehicle 
Traffic

Temple Street 
Contractor 
Work Zone

Temple Street Contractor 
Work Zone 

August 2021 January 2022

Work Zone / 
Easement (Typ.)


